Red and Bonita / Gold King

2015 Field Schedule
Revised 6/10/2015

Red and Bonita

Gold King

site

12

Proclirement/Supplies/Reservations
Pond Expansion Materials
Water Treatment Equipment (pumps, auiger, tubing)
Water Treatment Media [Caustic, Flocculants)
Water Conveyantce Piping from Gold King fo RnB
Mobilization for Site Prep.
Pond Expansion
Re-grade/Expand Pond Base
Raise Berms
Build Internal Berms/Spillways/Entrance Ramp
Replace Geotextile
Headgate(s) AT CULVERTS
Document Progress/Check Elevations
install Flow Piping
\Water Treatment Setup
CausticSystem
Flocc System (augerat Tor just T)
Monitoring of Existing Water Quality/Flow
Red and Bonita, Gold King; Amerjcan Tunne
Mogul, Grand Mogul
Bulkhead Contractor Mobilization
[Adit Muckout to 25! Past Bulkhead Location
Water Treatment Diiring Muckolt
Edit Entrance Cap to RnB
Injection Line Installation
Bulkhead Construction
Documentation and Testing Oversight
Coffer Dam Install (2)
Bypass Piping
Tunnel Surface Prep/Forms
Lay Pipe/Concrete Pour/Pull Pipe (Conc Testing)
Demob Phase 1
7 Day - Cylinder Break
Contact Grouting
28 Day - Cylinder Break
Deneef Grouting
Demob RnB Bulkhead Contractor
Valve Installation and Closure
1st Monitoring of Altered Water Conditions/Flow:
Red and Bonita, Gold King, American Tunne
Mogul; Grand Mogul
Mobilization to Gold King
Road Reconstriiction
Dump re-grade/Channel Realignment
Slope Protection Setiip
[Water Conveyance Pipe Installation
Pipe Layout
Pipe Assembly:
Pipe Protection/Slope Security.
System Test
[Water Treatment Setup for Gold King
[Water Treatment for Gold King
Gold King Adit Work
Documentation of Progressat Gold King
Excavation of Adit
Mobilize Harrison Western
EstablishiAccess to High Wall
Support Highwall - Mesh and Bolts
Excavate Highwallto SillLevel
Setup Pumping System
Install Drainline
Install:Portal Cllvert
Bolt Tunnel Brow
Reestablish Access to Portal
Clean and Support 100’ of Tunnel
Fabricate and Instal Portal Gate
Harrison Western Demobilize
Regrade Bump:with New Channel
inspectUnderground Workings.
Demobilize from Gold King
EPA

Jut-15
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Oct-15

START

ERRS

MES Mining

Harrision Western

1817042

Holiday
START
ERRS

MES Mining

Harrison Western
EPA/DRMS
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